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ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Cool, high fog, cloudy AM; mostly cloudy PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

0800-0915: Attended bi-weekly safety meeting at 333 Burma Road. Hosted by Keith Davenport; topic
"Working in Confined Spaces".

1300-1445: performed walk-through inspection of temp tower E-line foundations. Noted that temp tower F
& G locations had "spacer plates" or shims installed to position the tower "pocket" assemblies. These
shims were not shown in the KCB plan sheets, but may have been "field fixes". In all inspected loactions,
these spaces were installed in three groups to a side, except for the north face of the west bent south leg at
temp tower F, which only had two sets of spacers. It was unclear if this was intentional or if one set of
spacers has slipped out of position.

02-01-2010 -- follow-up to spacer issue noted above. John Callaghan (ABF) stated that it was unclear if the
third spacer at the north side of the TTF South tower leg, west bent had slipped out or was not installed to
start with. He stated that Bill O'Sullivan was tasked with assigning personnel to remedy this condition by
reinstalling the spacer and welding these in place wherever necessary to ensure they did not slip out in the
future.

Attachment

TT F, e-line, north face, south tower leg. Two sets of spacers, instead
of usual three.
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